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DATE: June 30, 2009

Ms. Dana Dean, Associate Director - Mining
Division of Oil, Gas & Mining

Utah Department of Natural Resources

P.O. Box 145801

Salt Lake City, Utah 84114 - 5801

Attn: Paul Baker, Minerals Regulatory Program

Re:  M/o035/002 — Bingham Canyon Mine
Compliance - May 12, 2008 Order Vacating NOV #N2007-58-01
Quarterly Report #5

Pursuant to the May 12, 2008 Order, Kennecott Utah Copper LLC (KUC) reports the
following significant actions and progress during the period January 1, 2009 through
March 31, 2009 towards satisfaction of all conditions of the Order Vacating NOV
#N2o0o7-58-01:

e KUC and UDOGM met 2009-05-28 to review the Kennecott Utah Copper
Corporation, Hydrologic Assessment of the South End Waste Rock Piles,
URS Corporation. February 2009 (Register Item 6} submitted 2009-02-27.
Division staff present advised KUC that they accept the report as complete
but have requested an implementation schedule of the required actions
outlined in the report. KUC agreed to prepare and submit an implementation
schedule upon the completion and submittal of the DAN-W modelling and
waste rock stability study (see below). A review of NOV Vacation Order
submittals was also completed.

+ DAN-W modelling continues to progress with completion of all work for the
additional waste rock stability study and results of DAN-W is anticipated by
2009-07-28 {Register Item 13).

We are also including with this quarterly report for your review Attachment A,
Compliance Register which provides the current status of all tasks.

Please contact me or Zeb Kenyon at 801-569-6035, should you have any questions
concerning this submittal.

Sincerely,

Chris Kaiser
Principal Advisor RECEIVED

Environmental Operations Support
Kennecott Utah Copper Corporation JUN 30 2009

DIV, OF OIL, GAS & MINING
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KUC M3 Ablachmenl A B2H2Z005
NOVZoaT-58-01 Quarlery Repon Schedula
\acation Order 2008-05-12

TASK# TA NENT TASH DESCHIFTION | TARGET STATLS i SUMMARY 1
| !Includes all physical and reparting tasks and aclions
1 Project completion of all NOV requi ks Complete all tasks 20090722 |in Pracess or complete resolution of NOY Vacation Order,
i ncluding quarterty reporting obligetions
2 Blorm Waler and Sedimenl Management Plan Complete all tazks -.ZDDQGSZG
@ Updale 2003 Reclamation and YWater Managemenl Flan {o include 2 ]
k] Blorm Waler and Sediment Management Plan commitment to perform an additional suface hydrology sludy of the 120080811
Yosemile drainage
##arn Water and Sediment Management Plan |Issue contract for surface waler hydrofogic study 70080618 _ Conlract swarded to URS
| 3. |Storm Water and Sediment Management Plan Initiale delailed conlouring in the study area 120080618

7 : Updale lhe schematl ical design drawang for installed BMP's (desitng |

4 |Storm Water and Sediment Management Plan i et Ea!l:;‘:’c el St 9 20080227
Complete engineenng drawngs of engneered structures {riser pipaa and
overflow Inled struciure).

Complelion of 2 surface water hydrologic sludy and include as an 0090227
|apoendi lo the 2003 Reclamalion and Waler Managemeanl Plan !
Include updaled schematic/dssign drawing of desilting basins and the
T Slorm Waler and Sediment Management Plan Eastside Colleclion System as well as angineering drawings as an 120090228
Appendix ta lhe 2003 Reclameation and Water Managemenl Plan
Updale text within 2003 Reclamalion and Yvater Managemenl Plan la
include a relerence to Lhe appendix with lhe drawings

Updale tex| within 2003 Reclamation and Yvater Management Plan lo

Bubmitted lo UDOGM

B |Siorm Water and Sediment Management Plan i20D90227 Bubmitted Lo UDOGM

6 | Storm Water and Sediment Management Plan Bubmitted Lo UDOGM

Bubmitted o UDOGKM & UDWQ

[} Storm YWaler and Sediment Managemant Plan Bubmitted lo DOGM & UDWQ

g fisd menssmplinofeand]Remeyal include a reference to Lhe appendix with lhe drawings 20081034 IS WEeEL
Updale 2003 Redamation and Waler Managemanl Plan ta include
10 [Sediment Sampling and Remaval general wording regarding sediment samphing methodology similat to text [P0080G11 Submitied (o UDOGHM
aubrmided dareh 20 2008
11 | Bediment Sampling and Removal Complation of sedimenl sampling 20080827 Bubmitied (o> UDOGHM
12 |sediment Sampling and Removal fpabmetiaFotanalyicalrestis-and-a mag-showng B EEEMIGFare 20081024 Submitied (o UDOGHM
1 excavated aadiment samphing locations and Copper Molch
q3 [Pddilional Slope Stabillty Sludy for Waste Rock Complete all work for submiltal of the addilionat waste rock slabillty study 1,0 0000 Rough draft of modeling and repor curently under
walhin the South End Drainages and results of DAN-WW as an appendix lo the 2003 plan 4 I respawy
o = Update the lext within the 2003 Reclamation and Water management Plan
14 fiadilional Slopa SIEDI"IY‘SIUCIY ogvasiSIRocK to Include a commitment 1o perfarm DAN-W modeling and an additional zoneoed
within the South End Drainages =
dope slability sludy
el Updale the lext within lhe 2002 Reclamation and Water management Plan
18 :ﬂ::"l:: Ss'ot‘;:" gﬂ:g&:;:ﬂe\;for st Hock to show that the original Augusl 16, 2004 slope slabilization sludy has  |20081024
been compleled and attach Ihe study ag an appendix lo the 2003 plan
1 Adational Siope Slaniiy SIgy 1or Waste Rock
16 wilhin the South End Drainages I Complete all #16 Tasks 20090728 Bee Summary 16-a & 18-b
Additional Slope Stability Sludy [or Waste Rock
16-a yalhin the South End Drainages Award contracl and imitiatle work on DAN-VY 20080619
ditional Slope Stability Sludy for Waste Rock
18-b {hin the South £nd Drainages Initiate wark on addillonal waste reck stability sliudy 20080619




